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1.  Originator

Premsagar Gazula

2.  Log Date:

03/04/03

3.  CCR #:

03-0146  

4. Rev:

—

5.  Tel:

(301)883-4140

6. Rm #:

3023D

7. Dept.

SED

8. CCR Title: Install Oracle Migration Workbench (9.2.0.1.2).

9. Originator Signature/Date

Premsagar Gazula     /s/     03/04/03

10.   Class

IN

11.  Type:

CCR

12. Need Date: 03/05/03

13.  Office Manager Signature/Date

Janine Smith     /s/     03/04/03

14.  Category of Change:
EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
yes

18.   CI(s) Affected:Echo Historical Load

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Contact  Robert M. Hartranft or Guy Swope; Binaries located at  \\Newton\Public\pgazula\oraWrkBench; additional information URL:
http://otn.oracle.com/tech/migration/workbench;
23.   Problem:  (use additional Sheets if necessary)
The Oracle Migration Workbench is a tool that simplifies the process of migrating third-party database systems including sybase to
the Oracle platform (Oracle8i and Oracle9i). The Migration Workbench migrates the entire database schema, including triggers  and
stored procedures, in an integrated, environment.  This tool can be a help in Echo Historical Load implementation tasks.
.

24.  Proposed Solution:  (use additional sheets if necessary)
Install Oracle Migration Workbench on JAWS machine in EDF lab. For binaries and other install instruction refer item 22.

25.  Alternate Solution:  (use additional sheets if necessary)
Manually map Sybase source model to ECHO provided destination Oracle model and create  'bcp' out and SQL*Loader scripts.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
This could impact echo historical load 'Level of Effort' estimation and testing at a later stage.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange     /s/        03/05/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


